
BCT Meeting April 25, 2013 

HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS 
Item No. Action Item Person Authoring 

the Action Item Due Date Resolution Status 

New Action Items 

1 The Navy will propose a meeting 
date for the Parcel B RA Triad 
meeting to the regulators.  

Navy – Lara Urizar  Completed. 

2 The Navy will send the regulators 
talking or discussion points 
concerning the purpose of the soil 
remedy and durable covers.  

Navy  Under development 

3 The Navy will follow-up with the 
USEPA on the types of filters used 
inside Buildings 253 and 211. 

Navy – Chris 
Yantos 

 Completed 

4 The Navy will update the BCT on 
the Parcel F path forward for 
chemical sampling underneath the 
old piers.  

Navy  In progress. Topic to be discussed 
during the May 29, 2013 BCT 
meeting.  

5 The Navy will report back to the 
BCT regarding soil vapor sampling 
at UC-1.  

Navy  Completed 

6 The Navy will send out an email 
request for a Triad meeting for IR-
03.  

Navy  Completed 

Outstanding Action Items 

1 The changes to the Parcel D-1, 
Phase II Draft Execution Plan are 
relatively minor and will be 
identified in the Navy’s cover letter 
so that the agencies know not to 
review the entire document again.  

Navy – Chris 
Yantos 

 In Progress.  

2 The Navy will send an email to the 
regulators with some additional 
groundwater trend data for Parcel 
E.  

Navy – Hamide 
Kayaci 

 Navy is waiting on groundwater 
data which is expected at end of 
June.    



 


